

Week 20 Report

Group Members: David Jones, Brennan Kandalraft, Luis Ruiz

Client: Keith Hengen

Project Status: This week we communicated with a consultant to begin producing a new PCB. We finalized the desired edits to the PCB and received a quote of approximately \$800 for the PCB and its added equipment. While expensive, this investment should improve the necessary production time of the boards, as well as be compatible with the alignment grid we have designed in parallel. We are working on 3D printing the alignment grid and will be printing out prototypes as soon as the new PCB is verified as functional.