

Week 7 Report October 11, 2019

Brennan Kandaloft, Luis Ruiz, David Jones

This week was capped by the preliminary report and presentation. These assignments allowed us to take stock of the current state of the project and understand where we must go from here. The rest of the week was spent brainstorming for reasonable solutions to follow. This will lead us into fall break and prepare us to begin trying solutions upon our return. Unfortunately, the clean room technician, Rahul Gupta, informed me this week that the equipment for deep reactive ion etching is broken and will not be functional for >2 weeks. This is a major setback but we are glad it is getting taken care of before its performance is crucial.