

Week 16 Report

Group Members: David Jones, Brennan Kandalraft, Luis Ruiz

Client: Keith Hengen

Project Status: We spent this week trying to implement our ideas. David has been working very hard to make desired edits to the PCB. He has been limited because he cannot find the original EAGLE files for the board. Luis has been designing and 3D printing new fiber loading jigs. These, if successful, can drastically reduce the loading time. Brennan has been in contact with the cleanroom manager and this afternoon will try etching through a 500 μ m silicon wafer to produce an alignment grid.